COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2020

ESTI MATE SUMVARY 22:37: 42
CONTI D. C21258R ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 21258R-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TI ME ALLOW 182 WORK DAYS
FY19 PI KES PEAK AREA S| GNAL RE PERCENT TI ME: 75.82 ORI G TI ME ALLOW 182 WORK DAYS

PRQIECT NO STM2040- 043
FY19 PI KES PEAK AREA S| GNAL REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 09/ 29/ 2020 DATE TI ME STARTED 12/18/2019
26898 E. HW 96 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 02/ 10/ 2020
DATE AWARDED 11/22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/16/2019 DATE ACCEPTED
PUEBLO CO 81001  (719)948-3343 DATE NOTI CE TO PROCEED 12/18/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,770, 923.56 PARTI Cl PATI NG $  2,077,566.11 $ 90, 563. 25
AWARD PRQIJECT AMT: $ 2,606, 989.31 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 74.98% TOTAL EARNI NGS 2,077, 566. 11 90, 563. 25
FUNDS AVAI LABLE: $ 693, 357. 45 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,077,566. 11 90, 563. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39,104. 84 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 2,038, 461. 27 90, 563. 25

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,038, 461. 27 90, 563. 25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9(7),75;35.72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO 0007 22:37: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
6, 025. 00000 1. 000 6, 025. 00
0010 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
3, 950. 00000 1.000 3, 950. 00
0015 202- 00090 Renoval of Delineator 8. 000 6. 000
EACH 0. 000 0. 00
60. 00000 6. 000 360. 00
0020 202-00200 Renoval of Sidewal k 426. 000 426. 000
SY 0. 000 0. 00
41. 75000 426. 000 17, 785. 50
0025 202-00203 Renoval of Curb and Gutter 481. 000 434. 000
LF 0. 000 0. 00
26. 25000 434. 000 11, 392. 50
0030 202-00206 Renoval of Concrete Curb Ranp 252. 000 234.000
SY 0. 000 0. 00
26. 75000 234. 000 6, 259. 50
0035 202- 00207 Renoval of Brick Pavers 1. 000 1. 000
Sy 0. 000 0. 00
29. 25000 1. 000 29.25
0040 202-00220 Renoval of Asphalt Mat 60. 000 47.000
5% 0. 000 0. 00
42.15000 47.000 1,981.05
0045 202-00250 *Renoval of Pavenent Marking 7,018. 000 813. 000
SF 0. 000 0. 00
4. 15000 813. 000 3,373.95
0050 202-00700 Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0055 202-00810 Renoval of Ground Sign 3. 000 1. 000
EACH 0. 000 0. 00

120. 00000 1. 000 120. 00
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CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 12. 000 8. 000
EACH 4.000 900. 00
225. 00000 12. 000 2,700. 00
0120 210-00827 Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
495. 00000 0. 000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
1, 495. 00000 1. 000 1, 495. 00
0130 212-00006 Seedi ng (Native) 0.290 0. 000
ACRE 0. 000 0. 00
539. 00000 0. 000 0.00
0135 212-00032 Soi | Condi tioning 0.290 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0140 217-00000 Her bi ci de Treat nent 1, 478. 000 0. 000
SY 0. 000 0. 00
1. 10000 0. 000 0.00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 9. 160
TON 0. 000 0. 00
320. 00000 9.160 2,931. 20
0150 503-00018 *Drilled Shaft (18 Inch) 100. 000 70. 000
LF 0. 000 0. 00
502. 50000 70. 000 35, 175. 00
0155 503-00036  *Drilled Shaft (36 Inch) 30. 000 30. 000
LF 0. 000 0. 00
615. 00000 30. 000 18, 450. 00
0160 503-00042 *Drilled Shaft (42 Inch) 34.000 34.000
LF 0. 000 0. 00
695. 00000 34. 000 23, 630. 00
0165 503-00048  *Drilled Shaft (48 Inch) 195. 000 195. 000
LF 0. 000 0. 00

785. 00000 195. 000 153, 075. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00054  *Drilled Shaft (54 Inch) 105. 000 105. 000
LF 0. 000 0.00
815. 00000 105. 000 85, 575. 00
0175 506-00209 Riprap (9 Inch) 5. 000 2.000
cY 0. 000 0. 00
325. 00000 2.000 650. 00
0180 607-11580 Fence (Tenporary) 149. 000 149. 000
LF 0. 000 0. 00
5. 50000 149. 000 819. 50
0185 608-00000 *Concrete Sidewal k 360. 000 340. 000
SY 0. 000 0. 00
66. 15000 340. 000 22,491.00
0190 608-00010 *Concrete Curb Ramp 250. 000 219. 000
Sy 0. 000 0.00
130. 00000 219. 000 28, 470. 00
0195 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 609-21010 *Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
45. 75000 0. 000 0. 00

0205 609-21011 *Curb and Cutter Type 2 (Section I-M 100. 000 33. 000
LF 0. 000 0. 00
50. 00000 33. 000 1, 650. 00
0210 609-21020 *Curb and CGutter Type 2 (Section Il-B) 520. 000 512. 000
LF 0. 000 0. 00
56. 10000 512. 000 28,723.20
0215 609-21021 *Curb and CGutter Type 2 (Section I1-M 0. 000 0. 000
LF 0. 000 0. 00
85. 10000 0. 000 0.00
0220 610-00020 *Medi an Cover Material (Patterned Concrete) 6, 650. 000 1, 334. 000
SF 0. 000 0. 00

24.10000 1, 334. 000 32, 149. 40



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00001 Del i neator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
22.15000 0. 000 0. 00
0230 612-00002 Del i neator (Type I1) 1. 000 0. 000
EACH 0. 000 0. 00
18. 10000 0. 000 0.00
0235 612-00003 Delineator (Type III) 1. 000 0. 000
EACH 0. 000 0. 00
19. 75000 0. 000 0. 00
0240 613-00206 *2 Inch Electrical Conduit (Bored) 10, 050. 000 10, 017. 000
LF 0. 000 0. 00
18. 25000 10, 017. 000 182, 810. 25
0245 613-00306 *3 Inch Electrical Conduit (Bored) 4, 610. 000 4, 607. 000
LF 0. 000 0. 00
19. 75000 4,607. 000 90, 988. 25
0250 613-01100 1 Inch Electrical Conduit (Plastic) 169. 000 169. 000
LF 0. 000 0. 00
10. 75000 169. 000 1,816.75
0255 613-01200 2 Inch Electrical Conduit (Plastic) 213. 000 213. 000
LF 0. 000 0. 00
10. 25000 213. 000 2,183. 25
0260 613-01300 3 Inch Electrical Conduit (Plastic) 366. 000 366. 000
LF 0. 000 0. 00
10. 75000 366. 000 3,934.50
0265 613-07001  Type One Pull Box 10. 000 8. 000
EACH 0. 000 0. 00
595. 00000 8. 000 4,760. 00
0270 613-07002 Type Two Pull Box 2.000 0. 000
EACH 2.000 1, 290. 00
645. 00000 2.000 1,290. 00
0275 613-07003 Type Three Pull Box 19. 000 16. 000
EACH 0. 000 0. 00

745. 00000 16. 000 11, 920. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-07005 Type Five Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
1, 015. 00000 10. 000 10, 150. 00
0285 613-10000 Wring 1. 000 0.500
LS 0. 000 0. 00
37, 250. 00000 0. 500 18, 625. 00
0290 613-13006 Lumi nare (LED) (8500 Lumens) 2.000 0. 000
EACH 2.000 1, 850. 00
925. 00000 2.000 1, 850. 00
0295 613-20200 Luminaire (Install Only) 16. 000 16. 000
EACH 0. 000 0. 00
375. 00000 16. 000 6, 000. 00
0300 613-50150 Secondary Service Pedestal 5. 000 5. 000
EACH 0. 000 0. 00
4,275. 00000 5. 000 21, 375. 00
0305 614-00011 Sign Panel (Cass I) 622. 000 6. 000
SF 345. 000 6, 641. 25
19. 25000 351. 000 6, 756. 75
0310 614-00014 Lighted Street Name Sign (Inst Only) 16. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0315 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 1. 000
Sli pbase)
EACH 0. 000 0. 00
415. 25000 1. 000 415. 25
0320 614-70150 Pedestrian Signal Face (16) (Countdown) 32. 000 28. 000
EACH 2.000 1,124.00
562. 00000 30. 000 16, 860. 00
0325 614-70336 Traffic Signal Face (12-12-12) 82. 000 67.000
EACH 6. 000 4,350. 00
725. 00000 73. 000 52, 925. 00
0330 614-70448 Traffic Signal Face (12-12-12-12) 20. 000 18. 000
EACH 2.000 1, 580. 00

790. 00000 20. 000 15, 800. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72855 Traffic Signal Controller Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
19, 970. 00000 5. 000 99, 850. 00
0340 614-72860 Pedestrian Push Button 33. 000 28. 000
EACH 4. 000 5, 488. 00
1, 372. 00000 32.000 43,904. 00
0345 614-72863 Pedestrian Push Button Post Assenbly 17. 000 17. 000
EACH 0. 000 0. 00
2,175. 00000 17. 000 36, 975. 00
0350 614-72887 M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0. 00
9, 725. 00000 4.000 38, 900. 00
0355 614-72896 Intersection Detection System (Camera)(lnstall Only) 14. 000 5. 000
EACH 4.000 7,700.00
1, 925. 00000 9. 000 17, 325.00
0360 614- 80000 Fl ashi ng Beacon 6. 000 6. 000
EACH 0. 000 0. 00
3,175. 00000 6. 000 19, 050. 00
0365 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
17, 215. 00000 2.000 34, 430. 00
0370 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
18, 395. 00000 1. 000 18, 395. 00
0375 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
18, 525. 00000 1. 000 18, 525. 00
0380 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
24, 325.00000 1.000 24,325.00
0385 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 6. 000 6. 000
EACH 0. 000 0. 00

24, 975. 00000 6. 000 149, 850. 00



CONTI D: C21258R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
26, 050. 00000 1. 000 26, 050. 00
0395 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
28, 520. 00000 4.000 114, 080. 00
0400 614-81555 Traffic Signal-Light Pole Steel (2-55&5 Foot Mast 1. 000 1.000
Ar
" EACH 0. 000 0. 00
30, 950. 00000 1. 000 30, 950. 00
0405 614-81560 Traffic Signal-Light Pole Steel (2-60&5 Foot Mast 1. 000 0. 000
Ar
" EACH 1. 000 32, 050. 00
32, 050. 00000 1. 000 32, 050. 00
0410 614-84000 Traffic Signal Pedestal Pole Steel 13. 000 10. 000
EACH 2.000 5, 450. 00
2,725. 00000 12. 000 32, 700. 00
0415 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0. 00
0420 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0. 00
0425 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
8, 915. 00000 0. 000 0.00
0430 614-87321 Closed Circuit Television (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
4,510. 00000 0. 000 0. 00
0435 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 982. 00000 0. 000 0. 00
0440 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 300. 000 0. 000
LF 0. 000 0. 00

6. 67000 0. 000 0. 00
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PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-87524 Splice Fiber Optic Cable (24 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
4,015. 00000 0. 000 0. 00
0450 614-87624 Terminate Fiber Optic Cable (24 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
4, 015. 00000 0. 000 0.00
0455 614-87693 Ethernet Switch Type Il Assenbly (C enna Switch 3930) 1. 000 0. 000
EACH 0. 000 0. 00
5, 775. 00000 0. 000 0. 00
0460 625-00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
23, 010. 00000 0.500 11, 505. 00
0465 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
88, 200. 00000 1. 000 88, 200. 00
0470 626-01113 *Public Information Managenent (Tier I11) 1. 000 0. 600
DAY 0. 200 3,010. 00
15, 050. 00000 0. 800 12, 040. 00
0475 627-00008  *Modified Epoxy Pavenent Marking 21.000 0. 000
GAL 0. 000 0. 00
515. 00000 0. 000 0. 00
0480 627-30405  *Preforned Thernopl astic Pavement MarKking 982. 000 129. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 65000 129. 000 2,018.85
0485 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 604. 000 684. 000
Li ne
) SF 0. 000 0. 00
13. 15000 684. 000 8, 994. 60
0490 630-00000 *Fl aggi ng 150. 000 3. 000
HOUR 0. 000 0. 00
27.10000 3.000 81. 30
0495 630-00003 Uni fornmed Traffic Control 100. 000 0. 000
HOUR 0. 000 0. 00

145. 00000 0. 000 0. 00
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PCN: 21258R-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STMC040- 043 ESTI MATE NO. 0007 22:37: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-00007 *Traffic Control Inspection 88. 000 75. 000
DAY 13. 000 2,405. 00
185. 00000 88. 000 16, 280. 00
0505 630-00012 *Traffic Control Management 182. 000 119. 000
DAY 15. 000 16, 725. 00
1, 115. 00000 134. 000 149, 410. 00
0510 630-00015 Uniforned Traffic Control Coordination 5. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0515 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0520 630-80341  *Construction Traffic Sign (Panel Size A) 36. 000 17.100
EACH 0. 000 0.00
38. 00000 17. 100 649. 80
0525 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 54.000
EACH 0. 000 0. 00
53. 25000 54. 000 2,875.50
0530 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0. 00
6, 390. 00000 3. 600 23,004. 00
0535 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 2.700 3, 105. 00
0540 630-80360  *Drum Channel i zi ng Device 100. 000 27.000
EACH 0. 000 0. 00
16. 50000 27.000 445. 50
0545 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 27.000
EACH 0. 000 0. 00
20. 25000 27.000 546.75
0550 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00

22.25000 0. 000 0. 00
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CAT NO0200

0555 630-80380

0560

630- 80393

0565

630- 85040

0570

700- 70010

0575

700- 70016

0580

700- 70023

0585

700- 70082

0590

700-70111

0595 700-70380

CAT NO0400

0600 620-00020

C21258R
21258R-BI D
STMC040- 043
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectrical

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

100. 000

12. 50000

50. 000

29. 75000

2.000
EACH
16, 975. 00000

133, 350. 000
F A
1. 00000
1, 000. 000
F A
1. 00000
3, 200. 000
F A
1. 00000
12, 000. 000
F A
1. 00000
5, 000. 000
F A
1. 00000
10, 000. 000
F A
1. 00000
CAT 0200 CURRENT AMI  $
1. 000
EACH
3, 095. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

67.500
. 000
67.

.00

500 843. 75

. 000
. 000
. 000

.00
.00

. 800
. 000
. 800

.00

30, 555. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

2, 655.
. 000
000

000
.00
2,655

2, 655. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

2,767,828.56 $ 90, 563.25$ 2,074, 471.

1. 000
0. 000
1.000 3,095

.00

2,770,923.56 $ 90, 563.25$% 2,077, 566



